
December 4, 2013 

Robert H. Law, Ph.D. 
de maximis, inc. 
186 Center Street, Suite 290 
Clinton, New Jersey 08809 

Re: Lower Passaic River Study Area, 17-mile Remedial Investigation/Feasibility Study Schedule 

Dear Dr. Law: 

The U.S. Environmental Protection Agency (EPA) hereby requests an updated, complete schedule for 
the above-referenced project within two weeks of your receipt of this letter. While the Cooperating 
Parties Group (CPG) has provided draft schedule updates on a periodic basis when requested by 
EPA, our records reflect that a complete schedule has not been submitted since, we believe, August 7, 
2009, when the projected end date was June 28, 2013. 

The last partial draft schedule update provided by the CPG, in May 2012, showed a projected end 
date of June 30,2015. During our recent schedule discussion on November 12,2013, in which you, 
Bill Potter, the U.S. Army Corps of Engineers and CDM Smith participated, we were told that the 
draft Remedial Investigation report will be submitted in November 2014. No deliverable dates were 
provided beyond this, nor was a projected end date provided. This is not an acceptable schedule 
update. 

We would like to receive a complete schedule, including a Gantt chart showing planned and actual 
start and finish dates and percent completed for each task. Additionally, all schedule logic 
(predecessors and successors) should be shown. Draft and final versions, and review periods of 
documents should be included in the chart, and completed events should be included so we have a 
record of all that has been accomplished to date. Please submit the schedule electronically in 
Microsoft Project (2007 version) and provide a pdf copy as well. 

This will enable us to more accurately plan for completion of the 17 -mile RI/FS and help inform our 
upcoming discussions. Please let me know if you have any questions. 

Sincerely, 

Stephanie Vaughn, Project Manager 
LPRSA 17 -mile RI/FS 

cc: R. Basso, EPA 
S. Flanagan, EPA 
P. Hick, EPA 
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